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Nearly 15 years into the UCONN 2000/21st Century UConn program to rebuild, restore and enhance the University’s 
Storrs campus, its Health Center and the regional campuses, the University, as the top ranked public university in New 
England, continues to attract a more academically qualified, diverse and talented student body. 
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UNIVERSITY OF CONNECTICUT
UCONN 2000: THE UPDATE
This is the twenty-ninth in a series of semi-annual reports to the Governor and the General Assembly 
pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut General 
Statutes, originally An Act to Enhance the Infrastructure of the University of Connecticut, now 
known as UCONN 2000.  These reports have been issued each October and April since passage of 
UCONN 2000 on June 7, 1995.  The law also requires a four-year progress report, which was filed 
on January 15, 1999, as well as two five-year performance reviews; the first was submitted January 
15, 2006 and the second is due January 15, 2011.
UCONN 2000: PROGRAM IMPROVEMENT
During this reporting period the requirements concerning UCONN 2000 contained in Public 
Act 06-134 continue to be implemented.  The Construction Management Oversight Committee 
(CMOC) meets on a regular basis to review reports from the Office of Construction Oversight, who 
monitors the project management and procurement policies and procedures.  CMOC also reviews 
the status of major projects and remaining code correction programs.  
UCONN 2000: STATUS REPORT
MASTER PLANNING, DESIGN AND MANAGEMENT
The University’s Master Plan provides a template for the development of the university’s physical 
plant and infrastructure.  The 1998 Master Plan was updated in 2006 to reflect the extensive physical 
changes on all the campuses resulting from the UCONN 2000 and 21st Century UConn initiatives.  
The Master Plan update was necessary to assist the University in prioritizing and managing its capital 
resources.  The Master Plan updates data of the physical plant, assesses current and projected space 
needs relative to available facilities; assesses the overall parking and transportation system including 
its financial and operational aspects.  The planning effort includes the Regional campuses.  It 
should be noted that the Master Plan will be modified throughout the project planning, design and 
construction process of UCONN 2000.  The Storrs Campus Master Plan Update – January 2006, 
was approved by the Board of Trustees on April 11, 2006.  Additionally, a plan has been developed 
for athletic facilities that was presented to the Buildings, Grounds and Environment Committee of 
the Board of Trustees on June 6, 2008.  An update to the Depot Campus Master Plan is underway. 
A Landscape Master Plan for the Storrs Campus is underway as well.  The Health Center Master 
Plan was finalized in 2003 with certain components updated since the 2003 plan.  A School of Fine 
Arts Master Plan was completed in June 2009.  The plan will help the School of Fine Arts better 
determine which buildings to renovation and to building additional space.
The Board of Trustees, at its June 23, 2009 meeting, approved the FY10 Capital Budget totaling 
$140,500,000 million as shown in Attachment A.  This amount reflects $125,590,000 for Storrs and 
the Regional Campuses and $14,910,000 for the University of Connecticut Health Center.
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In February 2009, due to the downturn in the state’s economy, the Office of Policy and Management 
notified the university that the scheduled FY10 bond authorization in the amount of $140.5 million 
would be deferred.  The delay in FY10 funding will impact the UCONN 2000 program. The new 
classroom, lecture hall and faculty office buildings with a project value of $95 million will now be 
constructed over four and half years instead of three. With the exception of the $10 million Gentry 
project and a certain amount of planned design work for seven other projects, all other UCONN 
2000 projects will be subject to delay. The deferral of the FY10 bond authorization will also have 
a direct impact on funding for the UCONN 2000 line item: “Deferred Maintenance, Code/ADA 
renovation, lump sum”.  Impacts include delays of critically important exterior building maintenance 
and utility infrastructure (water, sewer, steam) projects.
The following is a brief description of the named projects which are currently in planning, design 
or construction.
Storrs & Regional Campuses
Arjona and Monteith (New Classroom Buildings)
These two original classroom buildings, are perhaps the most visible on campus, and were constructed 
in 1959 with each having 68,600 square feet of space on four levels.   Connected to the Monteith 
building is the 4,000 square foot Schenker Lecture Hall.  These two buildings are the most heavily 
used classroom facilities on the Storrs campus. They also contain offices for many of the departments 
within the College of Liberal Arts and Sciences. It was anticipated within the UCONN 2000 program 
that these buildings would be renovated; however, 1) the cost far exceeded planned allocations and 2) 
the University could not take critically important existing classroom space off-line.  The current project 
includes the construction of two new classroom buildings.  
The replacement buildings are being developed. The west building, on the site of the former 
Pharmacy Building, will consist primarily of classrooms and auditoria.  The east building, on the site 
of the former UConn Co-op, will contain departmental offices and classrooms.  The West building 
has been successfully bid and construction will begin this fall.  The East building construction 
documents will be complete in early 2010 with construction possible this spring pending release of 
the FY 10 UCONN 2000 authorization.
Avery Point Campus Undergraduate and Library Building
During the UCONN 2000 program the need for research space was addressed with the new Marine 
Sciences building, as well as construction of a new facility for Project Oceanology. With the repairs 
to the Branford House, the needs for administrative space were met when new infrastructure was 
installed.  However, the remaining significant need is for undergraduate program space, currently 
housed in the WWII era former Coast Guard facilities.  This project will support new or renovated 
undergraduate instructional and library space. By the end of the year the architectural/engineering 
team will be selected and placed under contract; assessment, programming and design will take 
approximately one year. A project to replace the existing roof and repair exterior masonry is presently 
in construction.  
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Beach Hall Renovations
Beach Hall was constructed in 1929 and contains research labs, offices and classrooms for various 
schools in the College of Liberal Arts and Sciences. The four-story building has 83,500 square feet 
of space. A general renovation (including building systems, code/ADA and interior upgrades) of the 
facility is required to meet its current use. The project design phase is underway; and construction 
will take place over several years. A variety of code upgrades are in process with an estimated 
completion by the end of the year.
Benton State Art Museum Addition
The Museum, which consists of the former refectory building and a 2004 addition, requires repairs 
to the roof and façade as well as drainage improvements.  The project is currently in construction 
with the project estimated to be complete by the end of the year.
Biobehavioral Complex Replacemen
The Biobehavioral Sciences Complex was constructed in the Horsebarn Hill quadrant of campus 
between 1965 and 1974.  This complex is primarily comprised of prefabricated metal buildings that 
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have been used as research laboratories.  In 1994, an annex was constructed adjacent to the 1974 
Biobehavioral Science Building #4 providing an additional 23,300 gross square feet of research space. 
The original plan for the project involved construction of a centralized facility and, upon completion, 
demolition of the old buildings.  Based on evaluation of the complex, renovation of HBH4 now 
appears to be a more cost-effective approach than replacement.  The FY10 plan provides funding for 
building envelope repairs and interior room modifications. The University will renovate portions of 
the complex to accommodate academic and administrative departments.  The design phase for this 
project began in spring 2009.
Bishop Renovation
The Merlin D. Bishop Center is a 36,000 square foot facility completed in 1971 which houses the 
Center for Continuing Studies.  It has offices and meeting rooms which are among the most heavily 
used on campus.  These meeting rooms remain the same as when they were originally constructed.  
Renovation of the building includes upgrades to the acoustical, lighting and instructional 
technologies as well as new mechanical systems and interior finishes, ADA improvements and 
window replacement. As a result of the reallocation of bond funds, planning for this project is 
on hold.
Deferred Maintenance/Code/ADA Renovation Lump Sum
The 2007 amendments to the law define the “deferred maintenance” portion of the project name 
as “repair of an infrastructure or structure that was not maintained, repaired or replaced in the 
usual course of maintenance and repair.”  In general, projects fall into one or more of the following 
categories:
•    Safety, code and ADA required improvements
•    Roof and exterior repairs
•    Building mechanical system improvements
•    Utilities repairs and upgrades
•    General building renovations
•    Roads, walk and grounds
The Phase III project budget now stands at $284.7 million.
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Engineering Building (with Environmental Research Institute)
The School of Engineering is located in five buildings on the Storrs campus.  Of the five, the new 
Information Technologies Engineering Building and Francis L. Castleman Building (renovated in 
1991) meet academic and research program needs.  The remaining three buildings, Arthur B. Bron-
well Building  (37,700 square feet-constructed 1968), Engineering II (58,000 square feet-construct-
ed 1959) and United Technologies Corp. Building (UTEB) (47,000 square feet-constructed 1987), 
need extensive renovations to meet the engineering academic and research programmatic needs.  
The Environmental Research Institute (ERI) occupies space in the Longley School Building at the 
Depot campus.  This project, as originally envisioned, would consolidate the programs in these three 
buildings into a new building and then demolish the old buildings.  The planning phase of this 
project will help determine whether new construction or renovation would best serve the University 
goals.  Should renovation be the preferred option, the Board of Trustees will be asked to clarify 
the project definition.  Currently, immediate code needs will be addressed through the Deferred 
Maintenance/Code/ADA Renovation Lump Sum project line funds. A design consultant team has 
been selected and pre-planning and assessment will commence in fall 2009.
Equipment, Library Collections & Telecommunications
The enhancement of the University’s infrastructure includes its instructional and scientific 
equipment.  The equipment replacement category permits the University to replace outmoded 
items with state of the art laboratory devices and computers.  The funding encompasses seven 
major categories:  management information systems, computers, research equipment, instructional 
equipment, furnishings, operational and public safety support and library materials.  Library 
materials are no longer purchased with UCONN 2000 funds; this expense is part of the operating 
budget.  The total Phase III project budget is now projected at $59.4 million. 
Family Studies (DRM) Renovation
This four story building has 33,600 square feet of offices and classrooms.  It was constructed in 
1942 with the major occupant being the School of Family Studies.  The only major construction 
on the building in the past ten years was the replacement of the building roof in 1993.  The interior 
of the building is in poor condition with the need for all systems and finishes to be replaced and/
or upgraded.  Additionally, all areas of the building need to be brought into compliance with ADA 
standards along with an upgrade of the elevator.  Construction is underway for the installation of a 
new fire alarm system, façade repair and replacement windows, as well as a new elevator.
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Farm Buildings Repairs/Replacement
The College of Agriculture and Natural Resources has over 100 buildings under its care.  The 
majority of these buildings are used to support the farm operations.  Priorities have been set for 
repair, renovation and demolition in support of instructional and research needs, with a particular 
focus on achieving AAALAC accreditation.  These improvements are important to the research 
program of the entire University; compliance with federal requirements concerning animal care is 
required for the University to remain eligible for federal grant funds.  This project is currently in 
construction.
Fine Arts Phase II 
Numerous planning and design efforts since 1991 have evaluated the needs of the School of Fine 
Arts.  In light of the changes in these programs, the Storrs Center initiative, and the dispersal of the 
School of Fine Arts facilities throughout the Storrs and Depot campuses since 1991, a revised Master 
Plan has assessed the condition of the current facilities, updated the program requirements of the 
School, and made draft recommendations to guide the use of UCONN 2000 funds at this location. 
The final Master Plan document will be submitted this fall.
Floriculture Greenhouse
This facility is located on Route 195, south of the Towers Dormitories. Constructed in 1953 it 
contains 23,750 square feet of headhouse and greenhouse space.  The headhouse has both classroom 
lab space and support space for the greenhouse.  The original materials used to construct this 
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facility require a large amount of annual maintenance given the significant impact of a greenhouse 
environment.  The ventilation system is outdated and the glazing system requires replacement.  
Current plans envision replacement of the greenhouse and renovation of the headhouse.  A design 
team has been selected and the assessment and programming phase has begun.
Gant Building Renovations
This complex, which includes the IMS, Physics and Math buildings, was completed in the early 
1970’s. The complex has a total of 238,000 square feet of space with offices, research labs, classrooms 
and computer facilities.  The original design of the building was so flawed that the past 30 years have 
been an exercise in addressing those shortcomings.  Within the UCONN 2000 program, the plaza 
deck was waterproofed along with an addition of a small building on the deck.  A major renovation 
of the space is required to address the physical deterioration caused by bad design, to update the 
facilities and to meet changed program requirements.  This would include repair of the building 
envelope (roofs, windows and masonry), improvement of fire alarm and fire suppression systems, and 
upgrade to mechanical, electrical and plumbing systems.  An architecture and engineering team has 
been selected and the pre-planning work will commence in late fall 2009.
Gentry Completion
The addition to the Charles B. Gentry Building, home of the Neag School of Education, was 
completed in 2004.  The next phase of the project will see a major renovation of the original 58,000 
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GSF building constructed in 1960 to install a sprinkler system and improve energy consumption by 
replacing windows and mechanical systems. The renovations have been designed to achieve a LEED 
Silver rating from the USGBC. Construction began in May 2009 and will be complete at the end of 
the year.
Intramural, Recreational and Intercollegiate Facilities (with CPIA and Fields)
This project is intended to construct facilities to meet a broad range of activities including 
scholastic support space for student athletes, intramural team sports and individual recreation, and 
intercollegiate athletic activity.  The Burton Family Football Complex/Mark R. Shenkman Training 
Center, now complete was part of this project.  The next significant project to be undertaken is a 
student recreational facility which is currently in the planning phase.
 Jorgensen Renovation
The Jorgensen Center for the Performing Arts was constructed in 1956 for orchestra performances.  
Over the years, it has been modified to accommodate events and gatherings ranging from student 
functions to theater performances.  The building contains five levels, including mezzanine levels 
above the basement and first floor.  With a total of 76,408 square feet of space, the lower floor 
houses the Little Theatre, the Jorgensen Gallery, and a television studio.  The upper floors contain a 
2,600-seat auditorium, lobby areas, and support facilities.  One of the shortcomings of the building 
is the lack of a fly loft.  This project will evaluate the need for such capacity.  Also included in the 
project are life safety, mechanical and electrical systems improvements, ADA modifications, and 
perimeter drainage repairs. Construction has begun on the life safety improvements (including a new 
fire alarm) and will be complete in spring 2010.
Koons Hall Renovation/Addition
Benjamin Franklin Koons Hall was constructed in 1915 and houses the allied health programs.  It 
is 28,600 square feet on five levels with classrooms, offices and labs. Within the past ten years, the 
following construction activities were undertaken:  roof repairs, masonry repointing and installation 
of an elevator.  The building is in need of general renovation work including HVAC, lighting and 
utility upgrades, window and door replacements, and new interior finishes. The project is currently 
in design.
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Law School Renovations/Improvements
In May 2000 as part of a plan to undertake a renovation of the Starr building (former Law Library 
building) a facility program was developed for all original campus buildings.  The new Law School 
Library was added to the list of buildings requiring work.
The Law School Library was built by the Department of Public Works (DPW) and was completed 
in 1996.  Almost immediately, problems with water infiltration were apparent and pointed out to 
DPW, but were never adequately addressed.  Through a series of forensic tests, it was determined that 
the water problems could only be corrected by removing the entire exterior façade and reinstalling 
the waterproofing and flashing and other details.
The corrective action plan and design called for the removal of the exterior façade; new flashing in-
stallation; new waterproofing system for the structural steel and concrete masonry structural wall; re-
installation of the exterior stone façade wall with proper anchoring and structural support; removal 
of windows to drain water and reinstall in watertight manner; removal and replacement of sheetrock, 
carpentry and other interior materials that have water damage; and the installation of containment 
systems to protected occupants from construction operations or potential release of mold or other 
microbial contamination.
The University is working with the Office of the Attorney General in an effort to pursue remedies 
from the original contractors.  While an initial ruling held that the State’s claims were barred by the 
passage of time, that decision is being appealed, and we expect the litigation to continue thereafter.  
In the meantime, repairs have been undertaken.  Special Act 04-2 contains a legislative authorization 
for $8 million in State General Obligation Bonds for the repair work for this facility.  In April 2008, 
these funds were approved by the Bond Commission.  
The University hired a forensic engineer and consultant (Simpson Gumpertz and Heger, Inc. of 
Cambridge, MA) to investigate, identify problems and design solutions.  The project has been com-
pleted under budget and on schedule.
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Manchester Hall Renovation
Manchester Hall was constructed in 1940 and has 18,300 square feet of office and classroom space.  
The four-story building houses the Philosophy Department.  The interior of the building is in poor 
condition and needs a renovation along with the following work:
•	 Masonry repairs
•	 Window and door replacement
•	 General ADA modifications along with an elevator to make all floors accessible
•	 Upgrade fire alarm system along with other code improvements
•	 Upgrade ventilation system
•	 Replace steam heating system
•	 Replace domestic hot water system
•	 Upgrade restrooms
•	 Upgrade lighting systems
•	 Upgrade secondary electrical system
•	 Remove asbestos
 As a result of the reallocation of bond funds, planning for this project is on hold.
Mansfield Training School Improvements
This named project provides for capital activities at the Depot Campus.  Funds are earmarked for 
renovations, demolition and new construction at the Depot Campus facilities to accommodate a 
number of activities, including the relocation of certain Fine Arts facilities from the main campus 
property to be used for the development of the Storrs Center project. A Master Plan of the Depot 
Campus, which studied the condition and current uses of the buildings, assessed in particular the 
historic buildings, and suggested options for the future, has been conducted this year and will be 
complete by the end of 2009.
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North Hillside Road Completion
This project provides for the extension of Hillside Road by 5,300 lineal feet to Route 44.  The project 
also provides for related utilities including gas, electrical, water, sewer and telecommunications to 
the new extension.  The project will enhance access to the Storrs campus directly from Route 44 
and provide sorely needed relief from traffic congestion on Route 195.  Additionally, both the road 
and accompanying utilities will permit future development of this important area.  The North 
Campus is envisioned as the primary area of expansion for the main campus, permitting new 
University buildings, residential capacity, public/private partnerships (including incubator space) 
and other initiatives.  The Town of Mansfield is supportive of the project.  UCONN 2000 funds 
will be augmented by $6.1 million in federal funds for this project.  This project is expected to move 
forward when the University has obtained the necessary environmental permits for the project.
Old Central Warehouse
The Old Central Warehouse is a structurally sound, three-story, 48,000 square foot facility built in 
1957.  Its size and central location in the Storrs campus Tech Quad (adjacent to the new Chemistry, 
Pharmacy/Biology, Biology/Physics and other science and engineering facilities) make it a possible 
candidate for renovation.  An ongoing evaluation of the facility and the space needs of the Tech 
Quad and Engineering Complex will assist in the programming stage of the project. 
This evaluation is currently on hold.
Psychology Building Renovation/Addition
The Weston A. Bousfield Psychology Building contains 87,000 square feet and was constructed in 
1974.  Its three levels contain offices, classrooms, research laboratories and animal care facilities.  
Previously, in the UCONN 2000 program, the animal care facilities were renovated and roofs and 
plazas re-built.  The programs of the Psychology Department are in increasingly high demand; with 
expanded enrollment and research activity a general renovation and addition to the building are 
essential.  A team of architects and engineers has been selected and will be under contract and begin 
design this fall.
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Residential Life Facilities 
Although the quantity and the diversity of campus living arrangements were expanded under the 
first two phases of UCONN 2000, much remains to be done.  Some renovations of the older 
dormitories, with code improvements and sprinkler installations, were accomplished.  However, a 
number of the older facilities still await renovation and the West Campus and Graduate Dormitory 
complexes have remained essentially untouched (except for sprinkler/safety improvements) pending 
a final residential facility plan.  This project provides funds for renovation and construction activity 
as deemed appropriate by the Board of Trustees. Multiple projects are underway or completed for the 
installation of sprinkler systems, replacement of elevators, windows and roofs in various residential 
facilities.
Stamford Campus Improvements
When the Stamford Downtown Campus was constructed, the majority of funds were spent on 
academic building and site work.  Additionally, the academic building requires HVAC system work. 
As a result of the reallocation of bond funds, planning for this project is on hold.
Storrs Hall Addition
Earlier in the UCONN 2000 program, Storrs Hall underwent improvements to accommodate the 
School of Nursing.  Currently, the School has offices in a temporary modular building next to Storrs 
Hall.  This project provides for an addition to Storrs Hall to accommodate offices, classrooms and 
clinical simulation laboratories, as well as building envelope repairs and renovations for faculty offices 
in Storrs Hall.  The project is currently in design.
Student Union Quad
This project includes the phased planning, design and construction of landscaped walks and other 
improvements for the large green area behind the Student Union including the area previously oc-
cupied by the old School of Pharmacy buildings which were demolished during the winter of 2006.  
Phase I is complete and design is starting on Phase II which will include the development of a new 
terrace behind the Student Union to replace the original one displaced by the expansion of the Stu-
dent Union.  This project is in the construction document phase. 
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Support Facility (Architectural and Engineering Services)
Architectural and Engineering Services has occupied a temporary modular building since 1987. 
This project was originally planned as construction of a new 13,000 square foot permanent facility, 
possibly as an addition to, or in close proximity to, the Facilities Operations Building.  Planning will 
determine the recommended size and approach with an emphasis on cost-efficiency. As a result of the 
reallocation of bond funds, planning for this project is currently on hold.
  
Torrey Renovation Completion & Biology Expansion
This project is a replacement facility for the programs in the George Safford Torrey Life Sciences 
Building.  It will include new research and teaching laboratories, classrooms and offices for various 
biology programs.  Due to ongoing planning efforts, the project budget has been revised to reflect 
program needs for the new buildings.  As a result of the reallocation of bond funds, planning for this 
project is currently on hold.
Torrington Campus Improvements
The Torrington Campus Academic Building was constructed in 1965.  It has 37,000 square feet of 
classrooms, teaching labs, library, office and cafeteria space.  This project will support renovation, 
including window and door replacement, exterior work (roof, masonry and drainage), and upgrades 
to systems and interior finishes.  This project is in the study phase.
Waterbury Downtown Campus
As enrollment increases at the Waterbury campus, changes will be needed to meet new enrollment 
levels and program needs.  The project would permit these modifications, as well as more immediate 
needs.  The courtyard is presently being enhanced, and the roof/AC enclosure requires minor 
improvement.  As a result of the reallocation of bond funds, further planning for this project is 
currently on hold.
West Hartford Campus Renovations/Improvements
The major buildings on the West Hartford campus are:  Library Building (67,700 square feet of 
space), School of Social Work (34,000 square feet of space) and the Undergraduate Building (67,400 
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square feet of space).  These buildings were constructed in 1964, 1968 and 1971 respectively.  
Virtually no renovation or expansion has taken place in the intervening decades.  In order for the 
buildings to meet their functional needs for the twenty-first century renovations/improvements are 
needed on all buildings.  The renovations are being phased over several years. Roof replacement of 
the Library and Undergraduate Buildings has started construction; a preliminary study of the HVAC 
systems and sidewalk/parking/ADA upgrades is under review.  The School of Social Work façade and 
roof repair project is out for bidding with an anticipated construction start in late fall 2009. Other 
design projects include ADA upgrades at various buildings, campus wide electrical upgrades, and 
road replacement and repair.
Young Building Renovation/Addition
This building was constructed in 1953 and has 71,937 square feet of office, classroom and lab spaces. 
The occupant of the building is the College of Agriculture and Natural Resources.  Additionally, 
within the College of Agriculture and Natural Resources, the Nutritional Sciences Department is 
housed in the Jones Building.  This building, because of its lab needs and generally poor condition 
of all its systems, was slated for a full renovation and an addition should space needs require.  The 
renovation work is the first order of business, with the project scope including replacement of 
windows, repointing of masonry, restroom renovations, and upgrading of mechanical systems 
(including laboratory ventilation). An architecture and engineering team has been selected and is 
expected to commence design in fall 2009.
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Health Center
CLAC Renovation
This project entails renovations to the building housing the Center for Laboratory Animal Care.  The 
59,000 square foot facility was built in 1972.  The focus of the renovation work for the facility will 
be the replacement of the aged mechanical systems and lab casework.  The planning study for the 
Health Center’s Center for Laboratory Animal Care (CLAC), renovations, is complete. The Pre-De-
sign phase of the project is complete and schematic design is underway. The full design is anticipated 
to be complete in early 2010.  This project’s schedule may be impacted due the postponement of the 
FY10 bond allocation. 
Deferred Maintenance/Code/ADA Renovation Lump Sum 
The 2007 amendments to the law define the “deferred maintenance” part of the project name as 
“repair of an infrastructure or structure that was not maintained, repaired or replaced in the 
usual course of maintenance and repair.”  In general, projects fall into one or more of the following 
categories:
•    Roof and exterior repairs
•    Safety, code and ADA required improvements
•    Building mechanical system improvements
•    Utilities repair and upgrades
•    Classroom renovations
•    Roads, walks and grounds
The twelve-year project total is $47.3 million. 
Planning for several projects is underway including re-roofing Building A, Main Building exterior 
façade study and caulking, paving improvements, and various HVAC, electrical and fire alarm 
system upgrades. Many of these projects are now on hold due the postponement of the FY10 bond 
allocation. 
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Several projects are complete or nearly complete under the DM/Code/ADA Renovation category.  
The large infrastructure related projects in construction are: 
•	 Electric Heat Conversion Project: Construction for this energy cost reduction project is 
complete and energy savings are being realized.
•	 Cooling Coil Conversion Project: This project is complete and the energy and operational 
savings will be realized beginning with the next heating season.  
•	 Main Building Back-up Chiller Replacement: Construction is 90 % complete to replace 
the chiller. The chiller will provide back-up cooling capacity for the Main UCHC building.  
Completion is scheduled for the summer of 2009.
Dental School Renovation
The School of Dental Medicine has facilities in the “C”, “L” and “A” Buildings totaling 103,118 
square feet.  Most of these areas remain the same as when they were originally constructed in 1975 
and are in need of major renovations to bring the facilities in line with current code and accredita-
tion standards.  The renovations will be accomplished in phases and will be guided by a detailed 
planning study for the School of Dental Medicine.  The first phase of this project, the Pre-Clinical 
Teaching Lab renovations, is underway.   
Based on the Dental School Master Plan study, design work for renovations is complete and ready 
for bidding. This project will relocate and expand the teaching space and incorporate a teaching 
simulation center into the Dental School’s teaching labs. The renovations are scheduled for to begin 
in late 2009.   
Equipment, Library Collections and Telecommunications
These funds support the Health Center’s equipment, library collections and telecommunications 
infrastructure.  More specifically, the project line covers computers, management information sys-
tems, research equipment, instructional equipment, furnishings, and operational and public safety 
support and library materials.  Outmoded items must be replaced with equipment that is necessary 
to support research and instructional activities, maintain building compliance, conserve energy, and 
provide a safe environment for the students, staff, and those who use Health Center services.  The 
twelve-year project total is $74.1 million.
Library/Student Computer Center Renovation
This project focused on major renovations to the Lyman Maynard Stowe Library. The library service 
areas were reorganized and consolidated, new computer learning and resource areas were added and 
the student 24 hour study rooms were expanded. The renovations to the book stack areas were also 
included as part of the project and with the exception of one final book stack area, the construction 
is complete and the spaces are in use by the students.
Main Building Renovation
The Health Center’s enormous main building includes access areas used by the general public as well 
as research, academic and clinical space.  This renovation’s focus would be the building’s research fa-
cility, major building systems and public areas.  The facility consists of seven floors, which house over 
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200 research labs and support space, and four floors of mixed use that include classrooms, student 
support spaces, operations support and mechanical spaces.  Over the life of the building, no substan-
tial renovations or upgrades have been undertaken.  This major project will be accomplished over the 
entire life of Phase III of the UCONN 2000 program. 
An early phase of this project, the Clinical Skills Renovation, was completed in December 2007. This 
project renovated a portion of the Main Building to allow for the relocation and expansion of the 
Clinical Skills teaching program. The expanded program includes the use of a life-size programmable 
mannequin with a computerized graphical user interface used to teach clinical and decision making 
skills during realistic patient care scenarios. 
The next phase of the Main Building renovation focuses on the Health Center’s largest research 
facility, the “L” (LAB) building, which houses over 200,000 square feet of research labs and support 
space.  The goal of the project is the phased replacement of the building heating and air condition-
ing, electrical, and plumbing systems and renovations to the lab spaces across seven floors of the 
building, 
The design team is 95 % complete with the pre-design study phase for the project.  The scope of 
work for the renovation is being defined; however, it will be limited by the funds available. The reno-
vations will be phased over several years. This project’s schedule may be impacted due the postpone-
ment of the FY10 bond allocation. 
Medical School Academic Building Renovation
The Academic Building was built in the late 1960’s to house the Schools of Medicine and Dental 
Medicine. The 181,880 square foot facility includes classrooms, laboratory space, lecture halls, 
bookstore, and academic and administrative support areas for both schools.  This project will provide 
for renovations to approximately 60,000 square feet of the existing Academic Building and support 
facilities. Renovations will focus on lecture halls, classrooms and student support spaces. 
The first phase of this project, renovations to the Patterson and Massey Auditoria, the Health 
Center’s two main teaching auditoria is complete.  The renovations transformed the outdated 
education spaces into state of the art lecture halls by replacing all of the finishes, providing multi-
level lighting control, replacing theater style seating with a fixed table/chair system, and providing a 
new audio visual systems. The next phase of renovations will be focused on student center space and 
infrastructure improvements.  These renovations cannot begin until the L building renovations are 
complete and departments in the Academic Building are moved to all renovation work to begin. 
Research Tower 
UCHC completed the purchase of 400 Farmington Avenue on February 1, 2007. The 113,000 gross 
square foot building and 25 acre parcel of land will be renovated to meet the significant need for 
additional research and incubator space.  The need for additional space is based on three important 
variables:
•    Development of the core lab for the UConn Stem Cell Initiative, which will do work on human   
      embryonic stem cells.  There is a need for 26,000 square feet of wet lab and associated space.
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•    Housing additional research activities most closely associated with the work of the Stem Cell 
      Initiative.  It is estimated that 73,000 gross square feet will be needed.
•    Incubator space for small businesses created by UConn research or wishing to be near UConn  
      research.  Approximately 12,000 gross square feet is needed for this type of use.
Status of the project:
The renovations work is 30% complete at this time with all major activities underway.  Goody 
Clancy is the architect of record and FIP Construction is the Construction Manager for the project. 
Environmental work to clean up an existing underground fuel oil spill is ongoing with early indica-
tions of positive results.  The entire renovation is scheduled for completion in the spring of 2010.
Support Building Addition/Renovation 
The Health Center has relocated almost all of the administrative activity across the street from the 
core campus, to the facility at 16 Munson Road which was acquired in 2004.  The only significant 
function remaining at the former Administrative Services Building is the Computer Center (now 
called the Data Center). 
The Board of Trustees has approved that the Data Center be relocated. The support building addi-
tion/renovation will provide for the construction of a new, freestanding, approximately 5,000 square 
foot building next to the main building at 16 Munson Road to house the Data Center, with under-
ground utility infrastructure from the core campus to enhance power reliability. The project is cur-
rently on hold pending a review of the future use of the Administrative Services Building
UCONN 2000:  SET-ASIDE CONTRACTOR SUMMARY
Public Act 99-241 called for, among other things, information regarding use of Connecticut-owned 
businesses on UCONN 2000 program projects, including those owned by women and minorities 
(“set-aside” contractors).  Since Fiscal Year 1996, construction and related contracts for the UCONN 
2000 program totaled $1.423 billion from all fund sources; $1.224 billion is strictly UCONN 2000 
funds.  As of September 2009, Connecticut businesses have accounted for $1.2 billion of the total 
contracted dollars with “set-aside” general contractors and subcontractors accounting for $299.7 mil-
lion.  Overall, small business participation has amounted to $174.7 million, minority business par-
ticipation has amounted to $41.15 million, and women-owned business participation has amounted 
to $84.8 million.
UCONN 2000: FINANCE
Pursuant to Section10a-109x of the Connecticut General Statutes, the semi-annual report to the 
General Assembly is to provide, among other things, information on the number of projects and 
securities authorized, approved and issued; the payment of debt service requirements, and the 
payment of principal and interest on the UCONN 2000 securities; and the amount of investment 
earnings. This section provides that information. 
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General Obligation Bonds Secured by the State’s Debt Service Commitment 
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General 
Obligation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as 
“General Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”). These Bonds are 
issued pursuant to the General Obligation Master Indenture of Trust, dated as of November 1, 1995, 
between the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut as Trustee 
(now U.S. Bank N.A.). The University’s Board of Trustees on November 10, 1995, and the State 
Bond Commission on December 21, 1995 approved the Master Indenture of Trust. UConn’s Board 
of Trustees and the Governor approve the subsequent Supplemental Indentures for each bond issue. 
The University and Office of the State Treasurer, working in conjunction, manage the Debt Service 
Commitment Bond sale process. 
General Obligation Debt Service Commitment Bonds – Bond Issues Completed 
Pursuant to Section 10a-109g of the Connecticut General Statutes, the UCONN 2000 General 
Obligation Debt Service Commitment Bonds authorized, approved and issued to date are listed
UCONN 2000 GO-DSC Bonds
Date of Issue                                    Par Amount     TIC (1)              General Obligation              
                                                                                                                               Bond Issue  
Phase I  
   February 21, 1996                  $ 83,929,714.85       4.94%                   1996 Series A
   April 24, 1997                   124,392,431.65       5.48%            1997 Series A
   June 24, 1998                     99,520,000.00        4.78%             1998 Series A
   April 8, 1999                                79,735,000.00        4.46%             1999 Series A
Phase II & III   
   March 29, 2000                 $130,850,000.00       5.42%            2000 Series A
   April 11, 2001                   100,000,000.00       4.54%            2001 Series A
   April 18, 2002                   100,000,000.00       4.74%            2002 Series A (2)
   March 26, 2003                     96,210,000.00       3.97%            2003 Series A (3)
   January 22, 2004                     97,845,000.00       3.76%            2004 Series A (4)
   March 16, 2005                      98,110,000.00       4.20%            2005 Series A (5)
   March 15, 2006                      77,145,000.00       4.20%            2006 Series A (6)
   April 12, 2007                     89,355,000.00       4.10%            2007 Series A (7)
   April 16, 2009                   144,855,000.00       4.01%            2009 Series A (8)
Sub-Total Phases I, II & III $1,321,947,146.50   
Refunding Bonds   
   January 29, 2004                 $216,950,000.00 3.55%     2004 Series A Refunding (4)
   March 15, 2006                     61,020,000.00 4.17%     2006 Series A Refunding (6)
   April 12, 2007                     46,030,000.00 4.19%     2007 Series A Refunding (7)
Sub-Total Refunding Bonds    $324,000,000.00 
(1) TIC is the true interest cost reflecting the interest rate for the time value of money across an entire 
bond issue.  
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(2) The GO-DSC 2002 Series A Bonds provided $994,688.03 directly to the Office of the State 
Treasurer.  
(3) The GO-DSC 2003 Series A Bonds par amount of $96,210,000 plus $3,790,000 of the original 
issue premium, totaled $100,000,000 available for projects.  
(4) The GO-DSC 2004 Series A Bonds new money and GO-DSC Refunding 2004 Series A Bonds 
were issued under a single Official Statement with a par amount of $216,950,000. The GO-DSC 
2004 new money bonds totaled $100,000,000 for projects, funded by the $97,845,000 par amount 
plus $2,155,000 of the original issue premium, and the GO-DSC Refunding 2004 Series A Bonds 
provided $223,160,000 for a refunding escrow. Additional proceeds including premium funded the 
refunding escrow and the costs of issuance. 
(5) The GO-DSC 2005 Series A Bonds totaled $100,000,000 available for projects funded by the 
$98,110,000 par amount plus $1,890,000 of the original issue premium. Phase II authorizations 
accounted for $50 million and Phase III for $50 million. 
(6) The GO-DSC 2006 Series A Bonds new money and GO-DSC Refunding 2006 Series A Bonds 
were issued under a single Official Statement with a par amount of $138,165,000. The GO-
DSC 2006 Series A Bonds new money totaled $79,000,000 available for projects, funded by 
the $77,145,000 par amount plus $1,835,000 of the original issue premium, and the GO-DSC 
Refunding 2006 Series A Bonds provided $65,472,900 for a refunding escrow. Additional proceeds 
including premium funded the refunding escrow and the costs of issuance. 
(7) The GO-DSC 2007 Series A Bonds new money and GO-DSC Refunding 2007 Series A Bonds 
were issued under a single Official Statement with a par amount of $135,385,000. The GO-DSC 
2007 Series A Bonds new money totaled $89,000,000 available for projects, and the GO-DSC 
Refunding 2007 Series A Bonds provided $49,505,476.89 for a refunding escrow. Additional 
proceeds including premium funded the refunding escrow and the costs of issuance.
 (8) The GO-DSC 2009 Series A Bonds par amount of $144,855,000 plus $5,145,000 of the original 
issue premium, totaled $150,000,000 available for projects.
The thirteen series of UCONN 2000 General Obligation DSC bonds issued to fund projects 
total $1,321,947,146.50 in par value and provided $1,330,000,000 for UCONN 2000 project 
spending. (Excluding the UCONN 2000 General Obligation DSC Refunding 2004, 2006 and 
2007 Series A Bonds.) The remaining balance, together with accrued interest and net original issue 
premium, funded the costs of issuance and deposits to the State Treasurer. Additionally, the Fifteenth 
Supplemental Indenture has remaining authorizations of  $105,000,000 for future bonding of 
UCONN 2000 projects. 
General Obligation Debt Service Commitment Bonds - Projects
During Fiscal Year 2005 the University finished Phase I and Phase II and initiated Phase III of the 
UCONN 2000 project authorizations secured by the State’s Debt Service Commitment.  To date, 
ninety-four projects, totaling $1,435,000,000 have been authorized to receive General Obligation 
Debt Service Commitment bond proceeds, as follows:
Phases I & II                                                                                                               Authorized 
Agricultural Biotechnology Facility Completion                                            $3,000,000.00 
Agricultural Biotechnology Facility                                                              9,400,000.00 
Alumni Quadrant Renovations                                                                           11,183,623.91 
Avery Point Marine Science Research Center-Phase I                                            30,000,000.00 
21
Avery Point Marine Science Research Center-Phase II                                              7,254,246.03 
Avery Point Renovation                                                                            4,875,717.46 
Benton State Art Museum Addition                                                                 700,000.00 
Business School Renovation                                                                            7,958,470.42 
Central Warehouse New *                                                                            6,933,751.77 
Chemistry Building                                                                           53,062,000.00 
Deferred Maintenance & Renovation Lump Sum                                            40,798,259.65 
Deferred Maintenance & Renovation Lump Sum Balance                              117,386,096.72 
East Campus North Renovations                                                                            7,382,604.53 
Equipment, Library Collections & Telecommunications                                60,500,000.00 
Equipment, Library Collections & Telecommunications Completion                  105,812,000.00 
Gant Plaza Deck                                                                             7,287,174.10 
Gentry Renovation                                                                            9,664,596.69 
Grad Dorm Renovations                                                                             2,928,227.59 
Heating Plant Upgrade                                                                             9,969,000.00 
Hilltop Dormitory Renovations                                                                             8,176,528.89 
Ice Rink Enclosure                                                                             3,280,000.00 
International House Conversion **                                                                 886,134.00 
Litchfield Agricultural Center-Phase I                                                              1,000,000.00 
Mansfield Apartments Renovation                                                                            2,071,000.00 
Mansfield Training School Improvements                                                              3,500,000.00 
Monteith Renovation                                                                               444,348.00 
Music Drama Addition *                                                                            7,400,000.00 
North Campus Renovation                                                                           10,996,050.15 
North Superblock Site & Utilities                                                                             7,668,000.00 
Northwest Quadrant Renovation-Phase I                                                              2,001,000.00 
Northwest Quadrant Renovation-Phase II                                                            30,000,000.00 
Parking Garage-North                                                                            9,658,000.00 
Pedestrian Walkways ***                                                                            6,074,000.00 
School of Business                                                                          25,652,366.00 
School of Pharmacy                                                                          88,609,000.00 
Shippee/Buckley Renovations                                                                            6,920,000.00 
South Campus Complex                                                                          12,251,000.00 
Stamford Downtown Relocation-Phase I                                                            55,781,471.55 
Student Union Addition                                                                          44,622,633.00 
Technology Quadrant-Phase IA                                                                          39,993,000.00 
Technology Quadrant-Phase II                                                                           34,120,000.00 
Torrey Life Science Renovation                                                                                251,109.43 
Towers Renovation                                                                           17,950,243.11 
Underground Steam & Water Upgrade-Phase I                                              6,000,000.00 
Underground Steam & Water Upgrade Completion-Phase II                                  6,000,000.00 
Waring Building Conversion                                                                          11,452,000.00 
Waterbury Property Purchase                                                                               200,000.00 
West Campus Renovations                                                                               519,507.20 
White Building Renovation                                                                            2,427,268.80 
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Wilbur Cross Building Renovation                                                            19,999,571.00 
Phase I & II Totals                                                                        $962,000,000.00 
* Board of Trustees Added Project 2/22/2001 
** The International House Conversion  is also known as the Museum of Natural History 
*** The Pedestrian Walkways is also known as Fairfield Road Pedestrian Mall 
 
Phase III – Storrs and Regional Campuses Authorized
Arjona and Monteith (new classroom buildings) $49,100,000.00 
Avery Point Campus Undergraduate and Library Building 1,300,000.00 
Avery Point Renovation 447,282.54
Beach Hall Renovations 1,500,000.00 
Benton State Art Museum Addition 3,400,000.00
Biobehavioral Complex Replacement * 100,000.00 
Deferred Maintenance/Code/ADA Renovation Lump Sum 127,991,292.46
Engineering Building (with Environmental Research Institute) 1,500,000.00
Equipment, Library Collections & Telecommunications 48,914,575.00 
Family Studies (DRM) Renovation 3,700,000.00 
Farm Buildings Repairs/Replacement 3,745,000.00 
Fine Arts Phase II 1,750,000.00
Floriculture Greenhouse 600,000.00
Gant Building Renovations 1,000,000.00 
Gentry Completion 10,000,000.00 
Intramural, Recreational and Intercollegiate Facilities 31,500,000.00 
Jorgensen Renovation 2,200,000.00 
Koons Hall Renovation/Addition 100,000.00 
Lakeside Renovation 3,800,000.00 
Law School Renovations/Improvements 15,150,000.00
Mansfield Training School Improvements 3,000,000.00 
Natural History Museum Completion 500,000.00 
North Hillside Road Completion 1,250,000.00 
Old Central Warehouse ** 126,000.00 
Psychology Building Renovation/Addition 750,000.00
Residential Life Facilities 1,800,000.00
School of Pharmacy/Biology Completion 6,000,000.00 
Stamford Campus Improvements 500,000.00 
Storrs Hall Addition 550,000.00 
Student Union Addition 13,000,000.00 
Torrey Renovation Completion and Biology Expansion 1,000,000.00 
Torrington Campus Improvements 500,000.00 
Waterbury Downtown Campus 300,000.00 
West Hartford Campus Renovations/Improvements 4,800,000.00
Young Building Renovation/Addition 750,000.00 
Total — Storrs and Regional Phase III $342,624,150.00 
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HEALTH CENTER
CLAC Renovation Biosafety Level 3 Lab $1,030,000.00 
Deferred Maintenance/Code/ADA Renovation Sum — Health Center 24,505,125.00
Dental School Renovation 3,525,000.00 
Equipment, Library Collections and Telecommunications - Health Center 41,155,725.00
Library/Student Computer Center Renovation 1,150,000.00 
Main Building Renovation 3,645,000.00 
Medical School Academic Building Renovation 3,700,000.00 
Research Tower*** 51,565,000.00 
Support Building Addition/Renovation**** 100,000.00 
Total — Health Center Phase III $130,375,850.00 
TOTAL PHASE III PROJECTS      $473,000,000.00 
TOTAL GO-DSC BONDS: PHASE I, II AND III PROJECTS   $1,435,000,000.00 
* The Biobehavioral Complex Replacement was redefined by the BOT 6/24/2008.
** The Old Central Warehouse was added by PA-07-108 effective 7-1-2007
*** The Research Building was clarified to include construction or purchase and renovation by the 
BOT 9/26/2006.
**** The Support Building Addition/Renovation was clarified to include construction by the BOT 
8/1/2007. 
General Obligation Debt Service Commitment Bonds – Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue 
refunding securities. The University achieved a total of $20.9 million in gross debt services savings 
for Connecticut taxpayers by issuing several series of General Obligation DSC Refunding Bonds as 
follows. 
On January 29, 2004, the University achieved $15.2 million in debt service savings for Connecticut 
taxpayers through the $216,950,000 of UCONN 2000 General Obligation DSC Refunding 2004 
Series A Bonds. Proceeds pre-refunded $223,160,000 of the portions of the 1996, 1997, 1998, 
2000, 2001 and 2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. 
Debt service savings amounted to $15,215,582.84 on a gross cash debt service savings basis, or 
$10,117,718.77 on a net present value basis (4.53% savings over refunded bonds debt service) 
spread across fiscal years 2004 to 2020. 
On March 15, 2006, the University achieved $4.0 million in debt service savings through the 
issuance of $61,020,000 of UCONN 2000 General Obligation DSC Refunding 2006 Series A 
Bonds. Proceeds pre-refunded $61,675,000 of the portions of the 1998, 1999, 2000, 2001 and 
2002 UCONN 2000 General Obligation Debt Service Commitment Bonds. Debt service savings 
amounted to $4,003,734.09 on a gross cash debt service savings basis, or $2,495,916.47 on a net 
present value basis (3.94% savings over refunded bonds debt service) spread across fiscal years 2006 
to 2020.
24
On April 12, 2007, the University achieved $1.7 million in debt service savings through the issuance 
of $46,030,000 of UCONN 2000 General Obligation DSC Refunding 2007 Series A Bonds. 
Proceeds pre-refunded $46,695,000 of the portions of the 2002 and 2003 UCONN 2000 General 
Obligation DSC Bonds.  Debt service savings amounted to $1,680,056.23 on a gross cash debt 
service savings basis, or $1,387,269.87 on a net present value basis (2.97% savings over refunded 
bonds debt service) spread across fiscal years 2008 to 2022.
Special Obligation Student Fee Revenue Bonds Secured by Pledged Revenues 
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike the 
UCONN 2000 General Obligation Debt Service Commitment Bonds that are paid from the State’s 
General Fund, debt on the Special Obligation Bonds are paid from certain pledged revenues of the 
University as defined in the particular bond series indenture. 
A Special Capital Reserve Fund may be established for UCONN 2000 Special Obligation bond 
issues only if the Board of Trustees determines that the Special Obligation bond issue is self-sufficient 
as defined in the Act. The self-sufficiency finding by the University must be submitted to and 
confirmed as not unreasonable or arbitrary by the State Treasurer prior to issuance of the bonds. 
Once approved, the Special Capital Reserve Fund is funded at issuance by the University to meet the 
minimum capital reserve requirement.
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed  
Section 10a-109x of the Connecticut General Statutes requires that the University’s Semiannual 
Report to the General Assembly provide information on the number of projects and securities 
authorized, approved and issued; the payment of debt service requirements, and the payment of 
principal and interest on the UCONN 2000 securities; and the amount of investment earnings. The 
UCONN 2000 Special Obligation Student Fee Revenue Securities authorized, approved and issued 
to date are listed below. 
Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of Trust, 
dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as successor to 
State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”). The Board of 
Trustees approved the Master Indenture on November 8, 1996. 
The University’s Board of Trustees and the Governor approve the subsequent Supplemental 
Indentures for each Special Obligation bond issue. The University and Office of the State Treasurer, 
working in conjunction, manage the Special Obligation Bond sale process. UCONN 2000 Special 
Obligation Student Fee Revenue Bonds issued to date are summarized below: 
UCONN 2000 SO-SFR Bonds
Date of Issue                           Par Amount        TIC (1)       Special Obligation 
                                                                                                           Student Fee Revenue Bond Issue 
February 4, 1998                     $ 33,560,000              5.08%         1998 Series A
June 1, 2000                            $ 89,570,000               6.02%         2000 Series A (2)
February 14, 2002                   $ 75,430,000              4.94%         2002 Series A 
February 27, 2002                   $ 96,130,000              4.89%         Refunding 2002 Series A
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On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue 
1998 Series A Bonds with a final maturity of November 15, 2027. The Special Obligation First 
Supplemental Indenture was also dated January 1, 1997 and authorized the issuance of bonds up to 
a principal amount not to exceed $30,000,000 for construction of the South Campus Residence and 
Dining Hall, plus amounts necessary to fund a Special Capital Reserve Fund (“SCRF”) and provide 
for costs of issuance. The University managed the issuance and sale of these bonds and realized a 
favorable true interest cost over the term. Debt service for these bonds is paid from the student 
Infrastructure Maintenance Fee, instituted in 1997, and other pledged revenues as further defined in 
the Indenture of Trust. Such pledged revenues also help support future operation and maintenance 
costs for facilities built or renovated through UCONN 2000. 
On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue 
2000 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special 
Obligation Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1, 2000. 
Bond proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop Student 
Rental Apartments, and Parking Garage South. They also provided for capitalized interest and costs 
of issuance. The $89,570,000 Student Fee Revenue 2000 Series A Bonds were defeased in substance 
on February 27, 2002, as further described below, and are no longer reflected as outstanding debt on 
the University’s financial statements. 
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee 
Revenue 2002 Series A Bonds pursuant to the Special Obligation Master Indenture and the Special 
Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of November 16, 
2001. Bond proceeds funded $72,180,000 of construction for the Alumni Quadrant Renovations, 
Shippee/Buckley Renovations, East Campus North Renovations, Towers Renovations (including 
Greek Housing), and North Campus Renovations (including North Campus Student Suites and 
Apartments). 
Special Obligation Student Fee Revenue Bonds - Projects  
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000 Special 
Obligation Student Fee Revenue bond proceeds (some of these projects were also supported by 
General Obligation bonds or other funding) as follows: 
Special Obligation Bonds                                                                         Authorized& Issued 
Alumni Quadrant Renovations (1)                                                                         $ 7,000,000 
East Campus North Renovations (1)                                                                            1,000,000 
Hilltop Dormitory New                                                                                      21,000,000 
Hilltop Student Rental Apartments                                                                          42,000,000 
North Campus Renovation (including North Campus Student Suites & Apartments) (1)  45,000,000 
Parking Garage-South (1)                                                                                      24,000,000 
Shippee/Buckley Renovations                                                                                        5,000,000 
South Campus Complex                                                                                      30,000,000 
Towers Renovations (including Greek Housing) (1)                                                  14,180,000 
Total                                                                                                                         $189,180,000 
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Special Obligation Student Fee Revenue Bonds - Refunding 
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue 
refunding securities.  On February 27, 2002, the University achieved debt service savings of 
$3,553,672 on a gross cash debt service savings basis, or $2,383,106 on a net present value basis 
(3.036% savings over refunded bonds debt service) through its issuance of $96,130,000 of the 
UCONN 2000 Student Fee Revenue Refunding 2002 Series A Bonds. The bonds were issued 
pursuant to the Special Obligation Master Indenture and the Special Obligation Student Fee 
Revenue Bonds Third Supplemental Indenture, dated as of February 1, 2002. Proceeds were used to 
take advantage of favorable market conditions to advance refund and defease in substance all of the 
$89,570,000 of Student Fee Revenue 2000 Series A Bonds outstanding. Proceeds were deposited 
with the Trustee bank in an irrevocable escrow fund sufficient to satisfy future debt service and call 
premiums on the prior issue.
UCONN 2000 Tax-Exempt Governmental Lease Purchase Agreement 
The Board of Trustees authorized $81,900,000 of UCONN 2000 debt in the form of a Tax-Exempt 
Governmental Lease Purchase Agreement secured by the University’s general obligation for the 
Cogeneration facility portion of the UCONN 2000 Heating Plant Upgrade project. 
This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General 
Obligation or Special Obligation Indentures of Trust, but was entered into under certain separately 
negotiated documents and agreements in two parts. On December 18, 2003, the University 
entered into a privately placed $75,000,000 Tax-Exempt Governmental Lease Purchase Agreement 
with a reported nominal interest rate of 4.42% compounded monthly to finance the design and 
construction of a combined heat and power plant.  On August 15, 2005, the University amended the 
agreement for an additional borrowing of up to $6,900,000 at a 5.09% interest rate compounded 
monthly (resulting in a combined interest rate of approximately 4.5%). 
The Heating Plant Upgrade project is a named project under UCONN 2000. The Cogeneration 
facility is a linchpin of the University’s commitment to energy efficiency and is expected to generate 
substantially all of the needs for electrical power, heating and cooling on the Storrs campus. Cost 
avoidance achieved through the construction and operation of the facility is expected to provide 
funds to pay the debt service.  An earlier phase of the Heating Plant Upgrade project was funded 
with UCONN 2000 General Obligation DSC bonds as listed above. 
The lease is not rated by the credit rating agencies but as UCONN 2000 debt it is weighted in their 
credit rating analysis of the UCONN 2000 General Obligation and Special Obligation programs. 
Debt Service
Pursuant to Section 10a-109x  of the Connecticut General Statutes, the Semiannual Report to the 
General Assembly is to list the payment of debt service requirements and the payment of principal 
and interest on the UCONN 2000 securities.
General Obligation Debt Service Commitment Bonds  
The State General Fund pays the debt service and any arbitrage rebate due on the University’s 
General Obligation Debt Service Commitment Bonds. The University pays the debt service on the 
Special Obligation Student Fee Revenue Bonds from its own resources.  
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 As of September 30, 2009:
•	 Since the program’s inception in 1996, total UCONN 2000 General Obligation Debt Service Commitment 
debt service (which is paid by the state) amounted to $1,936.5 million, representing $1,314.4 million of 
principal and $622.1 million of interest  (including the Refunding Bonds but net of refunded debt).
•	 Of this amount, debt service of $801.3 million, representing $469.5 million of principal and $331.8 million of 
interest (including capital appreciation bonds) has been paid.
•	 Future debt service requirements amount to $1,135.2 million representing $844.9 million of principal and 
$290.3 million of interest (including capital appreciation bonds).
For the fiscal year ending June 30, 2009, the Debt Service Commitment paid for the University’s General 
Obligation Bonds amounted to $100.7 million (representing $63.3 million of principal and $37.4 million of 
interest).
Special Obligation Student Fee Revenue Bonds 
From time to time, the University may issue Special Obligation Bonds secured by certain revenue flows including 
student fees. The University is responsible for paying the debt service and any arbitrage rebate due on its Special 
Obligation debt. All other things equal, the Special Obligation bonds incur proportionally more interest expense 
because they are generally issued for terms of up to approximately thirty years compared to twenty years for the Debt 
Service Commitment bonds.  The longer maturities generally represent the cost of the assets financed by the bonds 
being spread over the student populations utilizing the assets.
As of September 30, 2009:
•	 Total UCONN 2000 Special Obligation Student Fee Revenue debt service (which is paid by the University) 
amounted to $392.6 million, representing $205.1 million of principal and $187.5 million of interest (including 
the Special Obligation Student Fee Revenue Refunding 2002 Series A Bonds net of refunded debt service). 
•	 Of this amount the University had paid debt service of $113.1 million (representing $32.3 million of principal 
and $80.8 million of interest).
•	 Debt service remaining totals $279.5 million comprising $172.8 million of principal and $106.7 million of 
interest (including capital appreciation bonds). 
For the fiscal year ending June 30, 2009, the University paid from its own resources Special Obligation Bond debt 
service of $13.2 million (representing $4.5 million of principal and $8.7 million of interest). 
The UCONN 2000 Special Obligation Student Fee Revenue 1998 Series A Bonds carry the State Special Capital 
Reserve Fund. Consequently, pursuant to Section 909 of the Special Obligation Indenture on or before December 
1, annually, if the SCRF amount falls below the required minimum capital reserve the Chairman of the Board of 
Trustees is to file a Certification with the Secretary of the Office of Policy and Management and the State Treasurer 
to replenish the Special Capital Reserve Fund. Upon such notification there is deemed to be appropriated, from the 
State General Fund, sums necessary to restore each Special Capital Reserve Fund to the required minimum capital 
reserve. To date the University’s Debt Service Requirement has been fulfilled as pledged in the Indenture, and no 
such certification has been required.
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Tax-Exempt Governmental Lease Purchase Agreement 
The University is responsible for paying the debt service and any arbitrage rebate for the Tax-Exempt 
Governmental Lease Purchase Agreements. The two financing tranches provided $81,900,000 of 
funding for a cogeneration facility for the UCONN 2000 Heating Plant Upgrade project.  Tax-
Exempt Governmental Lease Purchase Agreement debt Service payments commenced on January 29, 
2006.
Debt is to be paid in 240 monthly installments of $517,135 each.  Over the life of the financing, 
debt service totals $124,112,424 comprising $42,212,424 of interest and $81,900,000 of principal. 
As of September 30, 2009:
•	 The University had paid down the Tax-Exempt Governmental Lease Purchase Agreement debt 
service by $23.2 million (representing $10.3 million of principal and $12.9 million of interest). 
•	 Remaining debt service amounts to $100.8 million (representing $71.5 million of principal and 
$29.3 million of interest). 
For the fiscal year ending June 30, 2009, the University paid from its own resources Tax-Exempt 
Governmental Lease Purchase Agreement debt service of $6.2 million (representing $2.9 million of 
principal and $3.3 million of interest). 
Investment of Debt Proceeds - Management, Investment and Earnings 
The proceeds of the sale by the University of any bonds are part of the Trust Estate established 
under the General Obligation Master Indenture of Trust with the Trustee Bank as security for 
bondholders. Consequently, the University holds all of the bond proceeds at the Trustee Bank, with 
this exception: the Costs of Issuance account funded by the University’s General Obligation Debt 
Service Commitment bonds may be held and invested by the State Treasurer’s Office in a segregated 
account. The Special Obligation Master Indenture has similar Trust Estate provisions. The Trustee 
Bank holds all of the Special Obligation bond proceeds received at issuance including the Costs of 
Issuance account. 
Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond 
proceeds were deposited with the Office of the State Treasurer and treated like state bond proceeds, 
including payments made to vendors through the Office of the State Comptroller. Subsequently, the 
Office of the Attorney General opined that the University, and not the state, issues UCONN 2000 
bonds. Accordingly, upon advice of bond counsel and in conformity with the Master Indenture of 
Trust, Debt Service Commitment Bond construction fund proceeds were deposited to the Trustee 
Bank and disbursed as directed by the University pursuant to the Indenture. The UCONN 2000 
General Obligation Debt Service Commitment Bond proceeds for costs of issuance are still treated 
like state bond proceeds and deposited with the Office of the State Treasurer and disbursed through 
the Office of the State Comptroller. 
The Indentures of Trust provide that the University is authorized and directed to order each 
disbursement from the Construction Account held by the Trustee upon a certification filed with 
the Trustee bank and, in the case of the Debt Service Commitment bonds, the State Treasurer. The 
Indentures provide that such certification shall be signed by an Authorized Officer of the University 
and include certain disbursement information. Once the Authorized Officer certification filings are 
made, the University can directly disburse payments. 
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The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue Service, the 
relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory restrictions. 
In addition to meeting those requirements, the University’s general investment policy is to balance 
an appropriate risk-return level, heavily weighted towards safety of assets, with estimated cash flow 
needs and liquidity requirements. The University is also mindful that the rating agencies, bond 
buyers, and bond insurers often weigh the quality of an issuer’s investment portfolio.   
Bond proceeds form part of the Trust Estate established with the Trustee Bank as security for 
bondholders. To date, the University has directed the Trustee Bank to invest any Debt Service 
Commitment construction fund proceeds in the State Treasurer’s Short Term Investment Fund 
(“STIF”) which is “AAA” rated and offers daily liquidity and historically attractive risk-adjusted 
yields. The State Treasurer’s Office wishes to hold and invest the University’s General Obligation 
Bonds Debt Service Commitment funded Costs of Issuance account, a much smaller account. 
The General Obligation Debt Service Commitment Refunding 2007, 2006 and 2004 Series A Bond 
proceeds, other than the costs of issuance, are held by the Trustee Bank in an irrevocable escrow 
fund, which is invested in U.S. Treasury Securities and/or U.S. Treasury State and Local Government 
Securities (“SLGS”) and cash pursuant to the relative Escrow Agreements.   
It has been the University’s practice to invest all of the Special Obligation new money bond proceeds, 
including the debt service funds, in dedicated STIF accounts, with the exception of the 1998 Special 
Obligation Special Capital Reserve Fund which from time to time has also been invested in longer 
term “AAA” rated federal agencies’ fixed income Investment Obligations as defined in the Special 
Obligation Indenture of Trust. 
The Special Obligation Student Fee Revenue Refunding 2002 Series A Bond proceeds, other than 
the costs of issuance and debt service accounts that are invested in STIF, are held by the Trustee 
Bank in an irrevocable escrow fund, which is invested in U.S. Treasury State and Local Government 
Securities (“SLGS”), and cash pursuant to the Escrow Agreement.   
The University’s General Obligation Debt Service Commitment bond proceeds investment earnings 
are retained and recorded by the State Treasurer’s Office and do not flow to the University or to the 
Trustee Bank.  The University’s Special Obligation bond investment earnings are part of the pledged 
revenues and are directly retained by the Trustee Bank to pay debt service on the bonds, and may 
also be used to flow to other Trustee bond accounts, if necessary, pursuant to the Indenture of Trust.  
Fiscal year end June 30, 2009, UCONN 2000 Special Obligation Student Fee Revenue Bonds (not 
including the refunding escrow) investment earnings amounted to $41,626.36 (cash basis).
Investment earnings on the Special Obligation Student Fee Revenue 2002 Series A Bonds Refunding 
Escrow Account flow to the irrevocable escrow and are used by the Trustee Bank to meet debt service 
payments on the defeased bonds.  Similarly, investment earnings on the General Obligation Debt 
Service Commitment 2007, 2006 and 2004 Series A Bonds Refunding Escrow Accounts flow to 
their respective irrevocable escrows and are used by the Trustee Bank to meet debt service payments 
on the defeased bonds. 
On December 29, 2005, the University received $15,847,241.65 representing the last advance of 
the $81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase 
Agreement for the Heating Plant Upgrade Cogeneration facility. These funds, and the related 
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investment income, are for uses related to the Cogeneration financing and were deposited in a 
dedicated STIF account. During December 2006, part of the remaining proceeds, representing the 
initial December 18, 2003 financing, was yield restricted by investing it in a dedicated Tax Exempt 
Proceeds Fund. Tax-Exempt Governmental Lease Purchase Agreement investment income for the 
fiscal year ending June 30, 2009 amounted to $67.58 (cash basis). 
Future UCONN 2000 Debt Issuance
The University has issued the entire $962 million of UCONN 2000 Phase I & II authorizations for 
the General Obligation bonds secured by the State’s Debt Service Commitment.
UCONN 2000 Phase III provided for an additional $1,300,000,000 of funding with University 
General Obligation bonds secured by the State’s Debt Service Commitment. As of September 30, 
2009 $473,000,000 of Phase III has been authorized by the Board of Trustees and the Office of the 
Governor, of which $105,000,000 remains unissued. During Fiscal Year 2010, the University plans 
to issue a new money UCONN 2000 General Obligation Debt Service Commitment Bond series. 
At this time there are  no Board of Trustee authorizations to issue Special Obligation bonds for 
UCONN2000 projects. However, the University has in the past and could again issue Special 
Obligation securities for certain projects that have a financial self-sufficiency capacity and/or if 
aggregate pledged revenues are sufficient to meet requirements of the Special Obligation Indenture.
Additionally, while there are no Board of Trustee authorizations  at this time, the University could 
enter into other types of tax-exempt or taxable debt pursuant to the UCONN 2000 Act such as the 
Governmental Lease Purchase Agreement. 
Market conditions and other factors might also lead to the issuance of General Obligation, Special 
Obligation, or other refunding debt in the future. 
Credit Ratings 
As of September 30, 2009, the UCONN 2000 General Obligation Debt Service Commitment 
bonds were rated “AA” by Standard & Poor’s; “Aa3” by Moody’s Investors Service, and “AA-” by 
Fitch Investors Service. The UCONN 2000 Special Obligation Bonds not secured by SCRF were 
rated “AA-” by Standard & Poor’s and “Aa3” by Moody’s Investors Service. Fitch Investors Service 
does not rate the Special Obligation bonds not secured by SCRF. 
The Special Obligation Bonds Series 1998-A carries a Special Capital Reserve Fund and is rated “AA” 
by Standard & Poor’s, “Aa3” by Moody’s, and “AA-“ by Fitch. It is a strong vote of confidence in the 
University that Moody’s ranks all these bonds the same as the State’s General Obligation Bond “Aa3” 
credit rating. 
In addition to the underlying credit ratings, municipal bond insurance from FGIC, MBIA and 
FSA secure certain maturities of several of the above bond issues. Originally, the insurance provided 
“AAA” credit ratings. The bond insurers have experienced a series of downgrades since calendar year 
2008. As a result the FSA insured bonds carry the insured ratings of “AAA” by Standard & Poor’s 
and “AA+” by Fitch Investors Service and “Aa3”  by Moody’s Investors Service, and the underlying 
credit ratings for the UCONN 2000 bonds now exceed the credit ratings of FGIC and MBIA. 
Credit Rating History
Since the inception of UCONN 2000, the University’s bonding program has experienced a favorable 
credit rating history, including several credit rating upgrades. 
The capital markets have recognized the tangible benefits to the state’s economy of meeting 
the infrastructure and educational goals of the program, as well as the University’s success in 
implementing them. A high quality credit rating not only provides the state and the University with 
less expensive access to the capital markets but also supports the state’s quality reputation among 
investors. A University milestone occurred in 2002 with the achievement of the high-grade “double 
A” credit-rating category from Moody’s Investors Service for both its General Obligation and Special 
Obligation bonds.   
February 1996: the first issue of the University’s General Obligation Bonds secured by the state’s 
Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors Service, “AA-” 
by Standard & Poor’s and “AA-” by Fitch. 
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the 
state’s SCRF credit rating. An underlying “stand-alone” credit rating was not available for this 
nascent program. At the time of issuance, the state SCRF enhancement allowed the bonds to obtain 
an “AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A1” from Moody’s 
Investors Service. The bonds were subsequently covered by municipal bond insurance and upgraded 
to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s Investors Service. 
October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds 
and the UCONN 2000 Student Fee Revenue 1998 Series A Bonds (SCRF) to “AA” from “AA-”. 
March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” from 
“A1”. 
June 2000: the University achieved a milestone with its first underlying Special Obligation Bond 
“stand alone” credit rating of “AA-” from Standard & Poor’s and an “A1” from Moody’s. 
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2” from 
“Aa3”. In April 2001, the General Obligation DSC 2001 Series A bonds were sold without any bond 
insurance security enhancement on any maturity, another successful first-time accomplishment for 
the UCONN 2000 bond program. Moody’s upgraded UConn’s Student Fee Revenue 1998 Series A 
Bonds, which are secured by the state SCRF, at this time to “Aa3” from “A1”. 
January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3” 
from “A1” by Moody’s. This graduated UConn’s Special Obligation bonds to Moody’s “high-grade” 
bond category and impacted the underlying credit on all outstanding Special Obligation Student 
Fee Revenue Bonds. (The $33.6 million Special Obligation Student Fee Revenue Series 1998 Series 
A Bonds additionally secured by the state’s SCRF already carried the “Aa3” rating.) This high rating 
was assigned a stable outlook and represented a positive judgment by the capital markets regarding 
UConn’s financial strength, real and potential growth as an institution, and management. 
August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, Moody’s 
and Standard and Poor’s both moved their outlook from “stable” to “negative” for UCONN 2000 
General Obligation DSC Bonds while retaining their respective credit rating levels at “Aa2” and 
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“AA”. Fitch took no action. In a sign of confidence in the University’s management and growth 
potential, Moody’s and Standard & Poor’s kept UConn’s Special Obligation Bond ratings levels and 
stable outlook unchanged. 
March 2003: During tougher economic times, the rating agencies confirmed the University’s 
General Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and 
Moody’s “Aa2”. Moody’s also confirmed UConn’s Special Obligation and Foundation bond ratings 
at “Aa3”. Holding the credit ratings was a good sign in light of Moody’s February 2003 move of the 
State General Obligation bonds and consequently the University’s DSC and SCRF security bonds to 
a watch list for possible downgrade. 
July 2003: On July 2, 2003, citing state budget problems, Moody’s downgraded the University’s 
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the State 
General Obligation bond rating. The good news was that Moody’s confirmed UConn’s Special 
Obligation (non-SCRF) bond ratings at “Aa3”. Moody’s also briefly downgraded the University’s 
1998 Special Obligation Bonds secured by the state’s SCRF to “A1” following a general downgrade 
of any bonds backed by the state’s SCRF but then upgraded the University’s 1998 Special Obligation 
Bonds back to “Aa3” on July 14, 2003. 
January 2004: We were successful in confirming the credit ratings for the UCONN 2000 General 
Obligation Debt Service Commitment bonds at a time of state budget deficits and negative press 
reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money and refunding 
bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch 
IBCA “AA-”. Several maturities also carried “AAA” rated MBIA bond insurance. 
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money bond 
issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch IBCA 
“AA-”. Several maturities also carried “AAA” rated FSA bond insurance. 
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money 
and refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard 
& Poor’s “AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated FGIC bond 
insurance. 
March 2007: The unenhanced ratings for the UCONN 2000 GO DSC 2007 new money and 
refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard & 
Poor’s “AA” and Fitch IBCA “AA-”. The bonds were issued without bond insurance. 
March 2009: The underlying ratings for the UCONN 2000 GO DSC 2009 new money bond 
issues that are in the process of being issued were confirmed as follows: Moody’s Investors Service 
“Aa3”, Standard & Poor’s “AA” and Fitch IBCA “AA-”. 
UCONN 2000 Debt On Audited Financial Statements 
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected on 
UConn’s financial statements accordingly. For example, the UCONN 2000 General Obligation and 
Special Obligation bonds and Tax-Exempt Governmental Lease Purchase Agreement debt are shown 
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as liabilities on the University’s financial statements. The financed UCONN 2000 projects and any 
unspent debt proceeds are shown as assets. The State’s Debt Service Commitment and other debt 
service payments are also reflected on the University’s financial statements.
UCONN 2000: PRIVATE FINANCIAL SUPPORT
Fiscal year 2009 results tallied $48.5 million in new gifts and commitments, which represents 81 
percent of the $60 million goal for the year. Cash gifts totaled $36.5 million, or 70 percent of the 
$50 million goal; this is $15.3 million less than the amount of cash received in fiscal year 2008. 
The number of household donors was 28,994, or 97 percent of the 30,000 goal. The total number 
of donors per annum has remained fairly consistent over the past 3 years.
The Annual Fund raised $5.6 million (86 percent to goal) from 26,104 donors (87 percent to 
goal). This compares to $5.76 million and 29,056 donors in fiscal year 2008. Deans’ Funds in the 
Schools of Engineering, Nursing and Pharmacy, the Neag School of Education and the College of 
Agriculture & Natural Resources all exceeded their goals this year in terms of dollars raised and the 
number of donors. 
State Endowment Matching Funds
As of June 30, the dollar value of endowment gifts eligible for state matching grants was $4.8 
million, a decrease of 2 percent over 2008. This represents 32 percent of the $15 million goal for 
calendar year 2009. 
Submissions for calendar year 2008 included $7.86 million in eligible gifts to endowment, 
resulting in a state match request of $2.36 million. As of this date, the total of state matching 
funds outstanding from calendar years 2004-2008 is $13.8 million.
Significant Commitments
Elizabeth F. Swallow, MD, committed a bequest of $2.7 million to benefit the Health Center and 
$300,000 to the Friends of Music at UConn.
The School of Fine Arts received an anonymous $1 million estate gift to benefit the William 
Benton Museum of Art Endowment Fund.
Mr. and Mrs. Edward G. Stentaford, Jr. established a $1 million estate gift to create the Edward 
and Judith Stentaford Bequest for the School of Fine Arts.
Mr. and Mrs. Robert M. Holster have committed $900,000 to the Honors Program.
The children of Stuart and Joan Sidney committed $720,000 to fund a mathematics professorship 
in their names benefitting the College of Liberal Arts and Sciences.
Dr. Nancy and Colonel David Bull have committed estate gifts of $250,000 each to the 4-H 
Centennial Account and the Nancy H. and David E. Bull CES Innovative Programming Fund 
benefitting the College of Agriculture and Natural Resources.
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Mr. and Mrs. Gerald M. Lieberman have established an estate gift of $490,000 to further fund 
the Eileen and Jerry Lieberman Scholarship Endowment for the School of Business.
Mrs. Jean C. Steinline donated $254,497 to create the John D. Steinline, Jr. Scholarship Fund.
Mr. Harry R. Hammond committed a $250,000 estate gift to benefit the University.
Mr. and Mrs. Peter J. Werth, Jr. committed $250,000 to the Basketball Practice Facility and the 
Morrone Stadium Enhancement Fund in the Division of Athletics.
The Lloyd G. Balfour Foundation committed $195,000 to the Neag School of Education 
through the CommPACT School Initiative – Balfour Foundation fund.
Ms. Selma Cagatay-Searfoss contributed $130,850 to the David W. Searfoss ’76 Student 
Investment Fund in the School of Business.
Mr. and Mrs. Douglas P. Donaldson established an estate gift of $100,000 for the Douglas and 
Lynn Donaldson School of Nursing Bequest.
SBM Charitable Foundation, Inc. donated $100,000 to the HUSKY Reach Program in 
Athletics
Sotax Corporation contributed $114,776 to the School of Pharmacy.
Dr. Jane M. Grant-Kels and Dr. Barry D. Kels donated $101,000 to provide programmatic 
enhancements within the dept. of Dermatology.
Dr. and Mrs. Cato T. Laurencin committed $100,000 to the Helen I. Moorehead-Laurencin, 
M.D. Research Fellowship Fund.
Dr. Nafe E. Katter established an estate gift of $100,000 to the School of Fine Arts.
The Bernard Osher Foundation committed $100,000 to the Osher Lifelong Learning Institute 
at the UConn Waterbury campus.
Mr. and Mrs. Peter S. Drotch committed $100,000 to the Peter and Hinda Drotch Family 
Scholarship at the College of Liberal Arts and Sciences.
Mr. and Mrs. Jerry M. Scharr donated $100,000 to the UConn Dermatology Fund at the 
UConn Health Center.
The UConn Club donated $100,000 to the UConn Club General Athletic Scholarship Fund.
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The website contains all previous legislative updates to the Governor and the General Assembly, 
the four year progress report, the original UCONN 2000 proposal and UCONN 2000 project 
updates from the homepages of the University’s Facilities Management Department.
UCONN 2000 IN CYBERSPACE
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000 
homepage. The address: www.uc2000.uconn.edu/
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